



D7.4 – Annual report

Year 3

Author: Ann Kristin Østrem

Contributing partners: Institute of Marine Research

Date: 2015-09-03

Contents

1	Introduction	3
2	Results.....	3
3	Summary and conclusion.....	4

1 Introduction

Deliverable 7.4 – Annual report will provide a contribution to the annual progress report with information on work that has been performed during the last year. This report is a status update for Work Package 7 after year three of the project.

2 Results

Deliverable 7.1 (M36) – Identification of datasets

D7.1, with status for identified datasets, has been delivered. The report contains information on new datasets, metadata harvesting and the pre-project metadatabase.

Included in the report is a list of datasets that are or will be made available during the project by each partner, and links to already available datasets.

The report and dataset list are available at prosjektrom.imr.no.

Deliverable 7.3 (M18) – Single dataset available

Expected delivery for D7.3 was changed from 01.02.14 (M18) to 30.06.14, but only 9 of 15 partners had delivered one or more datasets by that date (one partner has no data). The other partners had delivered their data by 24.11.2014. Some partners delivered only a part of the dataset in 2014, and the rest of the data later.

The delivery formats and protocols for the first datasets are described in [Deliverable D3.3 - Dataset specifications - First set of datasets](#).

Deliverable 7.5 (M36) – Single dataset available in infrastructure

Planned delivery for D7.5 was 01.08.2015, but it will be delayed. This is partly because the new infrastructure was not ready in time for testing, so there are some problems with the metadata harvesting. And a few partners don't have their data available in the infrastructure yet.

The status at 25.08.2015 is that all partners have some metadata in the new NMDC infrastructure, and most of the partners also have at least one dataset available there.

3 Summary and conclusion

The status for Workpackage 7 after year 3 of the project is that D7.1 has been delivered in M36, including a list of datasets that are or will be made available during the project. D7.3 was delivered 24.11.2014, with descriptions of the datasets in D3.3. Work is ongoing in D7.5.

The following deliverables are set for project year four:

- D7.1 : Identification of datasets. A status report for identified datasets for each partner, to be delivered by M48 (01.08.2016)
- D7.4 : Annual status report (this report) for next year is to be delivered by M48 (01.08.2016)